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Review and 
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For 
construction S. Liddy S. Liddy J.L-Molloy M. Smith 26/01/2026

ENV0008076C / 2025s1115Project Code
Project Stage Detailed

A4-C01

The Design Risk Register (DRR) is a live document, containing details of hazards 
associated with a project. It should be reviewed and revised as necessary throughout 

the various stages of design until handover.

Each revision must be approved by a Project Director or Technical Reviewer with 
appropriate competence, as stated in the Project Quality Plan (PQP).

Revision

AS THE DESIGNER, HAVE YOU CONSIDERED ALL REASONABLY FORESEEABLE HAZARDS/RISKS ASSOCIATED WITH 
THIS DESIGN DURING CONSTRUCTION, USE, OPERATION, MAINTENANCE AND FUTURE DECOMMISSIONING?  IF 

YES PROCEED WITH APPROVAL.

DESIGN RISK REGISTER

Environment Agency
ENV0008076C-JBA-00-00-RR-C-0001
Mansfield Weir ECOSF4 (Lot 4)
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Stage 2

Eliminate / Reduce

Ref. no. Location
Project element, material or 
activity

Identified significant health, 
safety, security, welfare, and 
environmental hazards and 
possible effects

People or environment 
at risk from the hazard

Design measures taken to eliminate the hazard or reduce the risk Residual hazards and risks Communication method Drawing Numbers Warning Triangle Type Risk owner(s) Recommended control measures

L01 00 Surveys and Assessments

Several assessments and 
documents are not in the scope of 
these works but may be required 
to undertake construction 
(ecology surveys, Environmental 
Action Plan, Site Waste 
Management Plan, Carbon 
Calculator). Risk of delays to 
construction phase.

• Construction Phase 
Programme

• It is assumed the Client will prepare and issue these documents as 
required to facilitate permitting and construction works. 

Surveys and Assessments • DRR C-0000 Notes • Client
• Undertake all assessments and permits 
required to commence construction and 
consider timescales in wider programme.

L02 00 Geomorphological Changes

The design is intended to only 
protect the retained sections of 
weir and immediate banks. It is 
not designed to prevent ongoing 
morphological changes. No 
regrading works are included in 
the design, therefore changes to 
the bed profile are expected to 
occur naturally over time.

• Design

• Scope does not include bed regrading or installation 
geomorphological/stabilising features.
• Concrete bed and wingwalls retained to keep channel profile 
constant for gauging purposes

Geomorphological changes • DRR C-0000 Notes
• Client
• Third Party Landowners

• Monitor channel following completion of the 
Works

L03 00 Asbestos

Exposure to asbestos (carcinogen) 
in gauging building and chamber. 
Risk of long term health 
conditions, premature death

• Site Personnel
• Asbestos survey undertaken by Client on gauging building (chamber 
not included) suggests no ACM (ENV0008076C-EA-00-00-AS-C-0001)
• No demolition works proposed on gauging building or chamber

Asbestos
• DRR
• RAG List
• Pre-Construction Information

C-0000 Notes • Contractor

•  Assume ACM present unless otherwise 
verified
• Do not enter gauging building
• Provide all site personnel and visitors with 
asbestos toolbox talk
• Clean PPE and practice good hygiene

L04 00 Material Reuse & Waste

Site won material from weir 
demolition not proposed to be 
reused on Site. Risk of increased 
costs from removal from Site

• Construction Phase 
Budget

• Some site won bank materials to be reused for bank regrading and 
rock armour works, however majority of site won materials has no 
further use on site (and cannot be left on Site as it is a Flood Zone 3) 
or used in rock armour (weir materials likely to not conform with 
stone specification). Site won soils may also be contaminated with 
INNS seeds/rhizomes so cannot be reused elsewhere.

Material Reuse & Waste • DRR C-0000 Notes • Client

• Consider if site won materials can be reused 
on other nearby sites.
• Site won soils in areas of INNS are to be 
categorised and removed from site as controlled 
waste. Consider treating soils on site.
• Refer to stone specification to determine if 
site won stone is suitable for use in rock armour 
(assumed not to be)

L05 00
Engineered Channel Side Wall 
Destabilisation

Removal of the weir removes 
support provided to the concrete 
channel side walls. Risk of failure 
of the walls.

• Channel sides

• Similar weirs in the area have been found to be independent 
structures from the wingwalls and have been successfully removed 
without creating issues with the concrete bed and channel sides. It is 
assumed (on direction of the Client) that this weir has the same 
conditions. 

Engineered Channel Side Wall Destabilisation • DRR C-0000 Notes
• Client
• Third Party Landowners

• Monitor walls following weir removal, 
undertake remedial works if necessary
• Undertake structural investigations on the 
weir and walls/bed to confirm the structures are 
independent.
• Monitor the walls and bed for movement 
during weir removal. Stop works if walls or bed 
begin to move or fail.

L06 00 Nearby Receptors

Primary school (Peafield Lane 
Academy) and residential 
properties located adjacent to 
access track at SK 55550 63499.

• School
• Residential Properties

None Nearby Receptors • DRR C-0000 Notes
• Client
• Contractor

• Plant and vehicle movements to be controlled 
by banksman
• Delivery and waste removal traffic to be 
limited through works sequencing/methodology
• Report trespass to site supervisor
• Do not leave gates unlocked or gaps between 
or under fencing

L07 00 Flood Risk Activity Permit

FRAP is likely required for the 
works. Applying for and being 
granted FRAP can take several 
months and may delay start of 
construction.

• Construction Phase 
Programme

• None Flood Risk Activity Permit • DRR C-0000 Notes • Client

• Undertake consultation with EA to determine 
if FRAP is required
• If FRAP is required, consider timescales when 
programming works

L08 00 Erosion outside of site
Erosion protection (rock armour 
revetment) is limited to 
immediate locality of the weir

• Design

• None - the design does not accept responsibility for existing or 
natural erosion of the channel, the scope only includes erosion 
protection for the four areas of erosion at the corners of the 
engineered channel. Bed regrading was also not in the scope and the 
Client has specified that this is not required.

Erosion outside of site • DRR C-0000 Notes
• Client
• Third Party Landowners

• Monitor channel and banks following 
completion of the Works. Consider designing 
and installing additional erosion protection if 
required

Stage 1

Identify

Stage 3

Inform

Stage 4

Control

LIMITATION IN DESIGNS
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Eliminate / Reduce

Ref. no. Location
Project element, material or 
activity

Identified significant health, 
safety, security, welfare, and 
environmental hazards and 
possible effects

People or environment 
at risk from the hazard

Design measures taken to eliminate the hazard or reduce the risk Residual hazards and risks Communication method Drawing Numbers Warning Triangle Type Risk owner(s) Recommended control measures

Identify Inform Control

L09 00
Hydrological Assessment 
Methodology

Hydrology work was undertaken 
before the Environment Agency 
changes to hydrology 
processes/methodology (FEH25). 
Potential for non-acceptance on 
EA review. 

• Programme • None Hydrological Assessment Methodology • DRR C-0000 Notes
• Client
• Designer

• Confirm with relevant persons in EA the 
methodology is suitable. If not redo hydrology 
to comply with FEH25.

L10 00 Impoundment License

Weir height derived from 
topographic is approx. 500mm. 
This is below the limiting 
condition of RPS302. Residual risk 
that commencement under 
RPS302 is scrutinised or rejected 
for other reasons - resulting in 
programme delays

• Programme
• Permits

• Weir size recorded from bathymetric survey data Impoundment License • DRR C-0000 Notes Client

• Consult permitting body to confirm is works 
are acceptable under RPS302.
• Ensure conditions required by RPS302 are met 
to make sure works are compliant
• If not doable under RPS302, follow standard 
process and apply for permits

L11 00
Impact of Weir Removal on 
Adjacent Structures

It is assumed that the weir is an 
independent structure to the 
concrete channel bed and 
wingwalls. If this assumption is 
incorrect, removal of the weir 
may not be undertaken as 
proposed, and removal may 
impact the stability of the 
wingwalls.

• Existing Structures
• None, Client has stated the Designer should assume the weir is a 
separate structure. This assumption is derived from the Client's 
experience at other similar sites in the area.

Impact of Weir Removal on Adjacent Structures • This Document C-0000 Notes • Client
• Undertake structural investigations on the 
weir and adjacent wingwalls and bed

L12 00 Flow measurement equipment

Existing flow measurement sonar 
equipment in place immediately 
upstream of weir and within duct 
downstream of weir on left bank. 
Risk of damage during works

• Flow measurement 
equipment

•  Buildability statement suggests Client temporarily removes in-use 
equipment prior to the works.
• Buildability statement suggest Client permanently removes 
redundant sensor and cable in downstream duct prior to works

Flow measurement equipment • DRR C-0000 Notes • Client
• Client to consider removing equipment during 
the works period to avoid accidental damage.
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Eliminate / Reduce

Ref. no. Location
Project element, material or 
activity

Identified significant health, 
safety, security, welfare, and 
environmental hazards and 
possible effects

People or environment 
at risk from the hazard

Design measures taken to eliminate the hazard or reduce the risk Residual hazards and risks Communication method Drawing Numbers Warning Triangle Type Risk owner(s) Recommended control measures

Identify Inform Control

SC01 00 Ducted Cables (Electricity)

Live electrical cables within ducts 
at SK 55988 63625. Risk of 
electrocution (injury, death) and 
damage to cables

• Site Personnel
• Cables

• Isolation of cables included in Buildability Statement
• Assumed removal of cables and sensors by Client in downstream 
duct prior to works to allow removal/capping of duct included in 
buildability statement

Ducted Cables (Electricity)
• Hazards and Constraints Plan
• Pre-Construction Information

C-0003 Electricity - danger of death • Contractor
• All works on electrical equipment to be 
undertaken by a competent and qualified 
person

SC02 00 Flooding (Fluvial)

Flooding of Site from
River Maun. Risk of injury,
death/drowning, damage to plant 
and equipment, damage to 
construction works and 
inundation of in-channel working 
area

• Site Personnel
• Plant & Equipment
• Works/Programme

• Flood zone map downloaded from GOV.UK website. 
• Left and right banks of the watercourse are classified as Flood Zone 
3
• Remainder of site (excluding the access track) are classified as Flood 
Zone 2
• 20 year event water level (for Temporary Works Design) is 
68.64mAOD. This level near top of bank level, so may consider setting 
the top of temporary dams to match the adjacent ground level, and 
deciding a suitable freeboard from the top of bank/dam level at 
which to stop work and vacate the channel. 

Flooding (Fluvial)
• Hazards and Constraints Plan
• Pre-Construction Information

C-0003 Flood risk • Contractor

• Consider location of site compound and
material storage area outside of Flood Zones 2 
and 3.
• Set up water level monitoring and agree water 
level stop works limit with EA
• Sign up to EA flood alerts
• Frequently review weather forecasts
• Develop emergency and evacuation plan

SC03 00 Pedestrians

Access track is located on 
bridleway and closure or diversion 
of the bridleway is not proposed. 
Plant/pedestrian interface and 
vehicle strike hazards. Risk of 
injury or death

• Site Personnel
• Public

• None Pedestrians (plant movements)
• Hazards and Constraints Plan
• Pre-Construction Information

C-0003 Pedestrians • Contractor

• Develop and enforce Traffic Management Plan
• Vehicle movements to be controlled by 
banksman
• Consider deliveries and activities scheduling to 
reduce vehicle movements on the access track 
(bridleway)
• Install site fencing to prevent public access to 
site from bridleway

SC04 00 Buried Services

Strike on charted or uncharted 
underground services. Risk of
injury, death, damage to plant and 
equipment, damage to services

• Site Personnel
• Plant & Equipment
• Services

• PAS128 Part D undertaken on 06/08/2025. Services identified 
included in Hazards and Constraints Plan:
• LV, private (unknown type) and service electricity cables running 
between electricity pole at SK 56022 63659 and gauging building. 
Also in the duct upstream of the weir (river gauge).
• Medium pressure gas main runs over the access track at SK 55547 
63439 and across the watercourse at SK 55547 63439
• Multiple foul water pipes across the site terminating at the pumping 
station
• Uncharted cross channel pipe along river bed observed between SK 
56074 63673 and SK 56054 63647

Buried Services
• Hazards and Constraints Plan
• Pre-Construction Information

C-0003 Underground services • Contractor

• Undertake PAS128 survey Parts C to A prior to 
Works
• Consult HSG47 guidance and implement
recommended control measures
• Consult service owner(s) of proposed Works 
and arrange for implementation of prescribed 
control measures

SC05 00 Overhead Services

Strike on charted or
uncharted above ground services. 
Risk of injury, death, damage to 
plant and equipment, and services

• Site Personnel
• Plant & Equipment
• Services

• PAS128 Part D undertaken on 06/08/2025. Services identified 
included in Hazards and Constraints Plan:
• 132kV (HV) electricity cables running from SK 55635 63154 to SK 
55918 63520 to SK 56158 63531
• 33kV (HV) electricity cable running between SK 56174 63639, SK 
56029 63685 and SK 56039 63711
• 33kV (HV) electricity cable running between SK 56029 63685 and SK 
56023 63659

Overhead Services
• Hazards and Constraints Plan
• Pre-Construction Information

C-0003 Overhead Cables • Contractor

• Undertake PAS128 survey Parts C to A prior to 
Works
• Consult GS6 guidance and implement
recommended control measures
• Consult service owner(s) of proposed Works 
and arrange for implementation of prescribed 
control measures

SC06 00 Fall From Height

The banks of the watercourse are 
steep (vertical at the wingwalls) 
with no edge protection. Fall 
hazard, risk of injury, death.

• Site Personnel
• Erosion protection (rock armour) at 1 in 1.5 slope added on bank 
erosion points which are currently an almost vertical drop.

Fall From Height (River Banks)
• Hazards and Constraints Plan
• Pre-Construction Information

C-0003 Fall from height • Contractor

• Complete working at height RAMS and Safe 
System of Work
• Provide temporary edge protection and 
consider use of fall arrests during the Works.
• Minimise Works programme to reduce time 
spent around hazard
• Consider installation of permanent edge 
protection

CONSTRUCTION (MOST SIGNIFICANT RISKS)
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Eliminate / Reduce

Ref. no. Location
Project element, material or 
activity

Identified significant health, 
safety, security, welfare, and 
environmental hazards and 
possible effects

People or environment 
at risk from the hazard

Design measures taken to eliminate the hazard or reduce the risk Residual hazards and risks Communication method Drawing Numbers Warning Triangle Type Risk owner(s) Recommended control measures

Identify Inform Control

SC07 00 Work On/In/Near Water

Works adjacent to and within
River Maun. Hazards include deep 
water, cold temperatures, slippery 
surfaces, strong currents.
Risk of injury, short or long term 
illness, death

• Site Personnel • None Work On/In/Near Water • Hazards and Constraints Plan C-0003 Adjacent to watercourse • Contractor

• Develop emergency plan and provide rescue 
equipment
• Consider undertaken in-channel works in 
dewatered conditions through use of temporary 
works
• Consider how timescales for works in and 
adjacent to the watercourse can be minimised 
through construction methodology and 
sequencing
• Consider undertaking works from bank where 
feasible to reduce in channel works

SC08 00 Electrical Equipment (Electricity)

Live electrical supply to gauging 
equipment in the gauging building 
and the channel. Risk of 
electrocution (injury, death) and 
damage to gauging equipment

• Site Personnel
• Gauging Equipment

• No works planned within gauging building Electrical Equipment
• Hazards and Constraints Plan
• Pre-Construction Information

C-0003 Electricity - danger of death • Contractor

• No access to be made into gauging building
• All works on electrical equipment to be 
undertaken by a competent and qualified 
person

ENV0008076C / 2025s1115 - Mansfield Weir ECOSF4 (Lot 4) ENV0008076C-JBA-00-00-RR-C-0001
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Eliminate / Reduce

Ref. no. Location
Project element, material or 
activity

Identified significant health, 
safety, security, welfare, and 
environmental hazards and 
possible effects

People or environment 
at risk from the hazard

Design measures taken to eliminate the hazard or reduce the risk Residual hazards and risks Communication method Drawing Numbers Warning Triangle Type Risk owner(s) Recommended control measures

Identify Inform Control

SE01 00 Ecological Assessments

No ecological assessments have 
been undertaken for the 
proposed works. Risk that hazards 
have not been identified and 
considered in the pre-
construction phase

• Environment
• Site Personnel
• Programme

• Client has been informed that these are likely to be required and 
should be undertaken before the works

Ecological Assessments • Hazards and Constraints Plan C-0003
Significant Environmental  

information
• Client

• Undertake all required ecology and 
environmental surveys and assessments and 
provide in Pre-Construction Information pack

SE02 00 Invasive Non-Native Species

Nuttall's Waterweed present in 
the working area and potential for 
Himalayan Balsam to be present 
(not currently observed within 
working area) . Risk of mobilising 
INNS

• INNS • None Invasive Non-Native Species
• Hazards and Constraints Plan
• Pre-Construction Information

C-0003
Invasive Non-Native Plant 

Species
• Contractor

• All site personnel and visitors to watch 
INNS/NNS tool box talk.
• Pre-works walkover and survey to determine if 
INNS present
• Undertake INNS management
• Demarcate areas with INNS presence
• Develop enforce biosecurity protocols 
including 'check, clean, dry'
• Consider INNS contamination when classifying 
waste
• Undertake cleaning of plant before removing 
from site

SE03 00
Sedimentation and Contamination 
of Watercourse

Works within and adjacent to
watercourses mobilise sediments 
within/run off into watercourse or 
release of concrete into 
watercourse. Risk of damage to 
aquatic flora and fauna, reduction 
of water quality

• Aquatic Ecology
• Water Quality

• Designer's assumed construction methodology/sequencing 
provided in Buildability Statement

Sedimentation and/or Contamination of Watercourse
• Hazards and Constraints Plan
• Pre-Construction Information

C-0003 Risk of Pollution • Contractor

• Produce silt management plan and install 
temporary control measures (e.g. silt screens)
• Consider undertaking in-channel works in 
dewatered conditions through use of temporary 
works
• Consider how timescales for works in and 
adjacent to the watercourse can be minimised 
through construction methodology and 
sequencing
• Site material storage areas away from
watercourse and outside of Flood Zones 2 and 3

ENVIRONMENT (MOST SIGNIFICANT RISKS)
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Eliminate / Reduce

Ref. no. Location
Project element, material or 
activity

Identified significant health, 
safety, security, welfare, and 
environmental hazards and 
possible effects

People or environment 
at risk from the hazard

Design measures taken to eliminate the hazard or reduce the risk Residual hazards and risks Communication method Drawing Numbers Warning Triangle Type Risk owner(s) Recommended control measures

Identify Inform Control

C01 00 Bank Stability

Unstable banks, some areas of 
erosion/failure present. Bank 
failure hazard, risk of injury, 
death, damage to plant.

• Site Personnel
• Plant

• Rock armour erosion protection of banks included in design to 
reduce ongoing erosion issues

Bank Stability '• Hazards and Constraints Plan C-0003 Slippery surface • Contractor

• Install plant exclusion zone fencing around 
areas of existing erosion
• Demarcate edge of watercourse
• Monitor banks for movement, deformation 
and signs of failure
• Consider plant loading and undertake stability 
checks on bank and channel side slopes during 
Temporary Works design
• Consider reducing period of works adjacent to 
channel through programming
• Consider use of low vibration techniques for 
concrete weir removal (e.g. water jet cutting)

C02 00 Lifting Operations

Mechanical lifting operations for 
installing rock armour and 
removing demolished weir. Risk of 
injury or death

'• Site Personnel
• None, largest individual load to be lifted (single piece of rock 
armour) ranges from 120kg to 1000kg

Lifting Operations
• Hazards and Constraints Plan
• Pre-Construction Information

C-0003 Lifting operations • Contractor

• Develop lifting plan
• Consider lifting loads in plant selection
• Refer to manufacturer technical specification 
for lifting procedures
• Include lifting pads in temporary works design

C03 00 Large Debris in Channel

Large sections of concrete debris 
present in watercourse from 
failed sections of bank and bed 
and unstable banks. 
Destabilisation, collapse and 
crushing hazard, risk of injury or 
death

'• Site Personnel • None Large Debris in Channel '• Hazards and Constraints Plan C-0003 General hazard • Contractor
• Consider removal of large debris with plant 
from banks
• Demarcate areas with unstable bed and banks

C04 00 Unexploded Ordnance

UXO strike while undertaking 
excavation work. Risk of 
explosion, injury, death, damage 
to plant

• Public
• Site Personnel
• Plant

• Zetica Ltd. UXO Pre-Desk Study Assessment undertaken for the site. 
• Potential targets for WW1 and WW2 bombing within 5km of the 
site, however PDSA does not consider a full desk study essential

Unexploded Ordnance
• Hazards and Constraints Plan
• Pre-Construction Information

C-0003 Explosive • Contractor

• If UXO is found on site, halt works
immediately, vacate site, and inform emergency 
services
• Undertake manual trial pitting prior to
machine excavation works
• Personnel engaging in excavation activities to 
be provided UXO toolbox talk and/or training

C05 00 Existing Bed/Bank Damage

Weir removal is expected to be 
undertaken without causing 
damage to the concrete channel 
sides or bed. Risk of reduction of 
residual life of structures

• Channel Walls
• Concrete Bed

• Proposed works do not include direct changes to the channel side 
walls or concrete bed

Existing Bed/Bank Damage • DRR C-0003 General hazard • Contractor
• If significant damage occurs and should 
reinforcement cover be exposed superficial 
repairs are to be undertaken. 

C06 00 Contaminated Land

Exposure to harmful 
contaminants in site won 
material. Risk of short or long 
term health conditions

• Site Personnel

• None, Client has advised to assume no contamination of site won 
materials. This may be the case given the character of the 
watercourse and lack of upstream industry but cannot be verified 
without geo-environmental testing

Contaminated Land
• Hazards and Constraints Plan
• Pre-Construction Information

C-0003 Toxic
• Client
• Contractor

• Undertake geo-environmental desk based 
assessment
• Undertake analysis of samples of site won 
materials
• Assume site won materials are contaminated 
unless evidence suggests otherwise
• Practice good hygiene and provide 
appropriate PPE
• Materials to be taken off site to be categorised 
for waste disposal purposes
• Develop Site Waste Management Plan

C07 00 Existing Access Poor Condition

Existing access route on bridleway 
(mixture of stone and earth/mud) 
in poor condition. Risk of further 
deterioration of bridleway, plant 
unable to access site, and plant 
getting stuck

• Bridleway
• Plant
• Programme

• Design includes topping up low/soft areas of the access track with 
imported stone

Existing Access Poor Condition • Hazards and Constraints Plan C-0003 Access restriction • Contractor

• Consider access track condition during plant 
selection
• Plant movements to be controlled by 
banksman

CONSTRUCTION

DECOMMISSIONING / DEMOLITION  (MOST SIGNIFICANT RISKS)

OPERATION AND MAINTENANCE / CLEANING (MOST SIGNIFICANT RISKS)
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Eliminate / Reduce

Ref. no. Location
Project element, material or 
activity

Identified significant health, 
safety, security, welfare, and 
environmental hazards and 
possible effects

People or environment 
at risk from the hazard

Design measures taken to eliminate the hazard or reduce the risk Residual hazards and risks Communication method Drawing Numbers Warning Triangle Type Risk owner(s) Recommended control measures

Identify Inform Control

C08 00 Width Restriction (Access)

Limited width access track width 
and obstructive 
branches/vegetation 
(approximately 2.5 metres at 
narrowest point). Risk of plant not 
being able to access site and 
damaging access track and 
vegetation/trees

• Site Access
• Access Track
• Trees

• Access routes reviewed in design stage. Preferred access route 
selected (along bridleway) as works are preferable on the left bank.

Width Restriction (Access)
• Hazards and Constraints Plan
• Pre-Construction Information

C-0003 Width restriction
• Client
• Contractor

• Undertake vegetation management and 
branch trimming/tie back on access track
• Local widening of access track in narrow areas
• Consider width restriction during plant 
selection
• Develop and enforce Traffic Management Plan
• Plant movements to be controlled by 
banksman

C09 00 Weir Core

The Client has provided the 
working assumption that the weir 
core is formed of brick masonry 
with dowels into the channel sides 
and bed. Risk that this assumption 
is incorrect and the waste 
generated and demolition 
methodology are not as described 
in the design pack

• Cost
• Programme

• None Weir Core • Hazards and Constraints Plan C-0003 General hazard • Client

• Consider intrusive coring of the weir to verify 
the core materials and update methodology if 
found to be different than assumed
• Provide budget and programme allowance to 
compensate for changes in demolition 
methodology

C10 00 Soft Ground

Ground on site is soft (often 
impassable in non-4x4 vehicles in 
winter). Risk of plant overturning 
and becoming stuck, access 
unsuitable for emergency service 
vehicles or mobile plant

• Site Personnel
• Plant
• Access

• Design includes topping up low/soft areas of the access track with 
imported stone

Soft Ground • Hazards and Constraints Plan C-0003 Soft ground • Contractor

• Consider use temporary surface (track 
matting, stone surface) for site compound and 
access around the site
• Consider site conditions during plant 
selections (e.g. use of tracked plant)
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Eliminate / Reduce

Ref. no. Location
Project element, material or 
activity

Identified significant health, 
safety, security, welfare, and 
environmental hazards and 
possible effects

People or environment 
at risk from the hazard

Design measures taken to eliminate the hazard or reduce the risk Residual hazards and risks Communication method Drawing Numbers Warning Triangle Type Risk owner(s) Recommended control measures

Identify Inform Control

E01 00 Aquatic Species
In-channel works. Risk of 
disruption to aquatic fauna

• Aquatic Fauna
• Aquatic Flora
• Habitat

• None Aquatic Species '• Hazards and Constraints Plan C-0003 Env Constraint - Fish • Contractor

• Conduct fish rescue in dewatered sections of 
channel
• Incorporate fish passage into temporary works 
design
• Undertake works outside of fish spawning 
season
• Use of 3mm mesh guard on pumps used for 
dewatering dry working area

E02 00 Trees

Damage or removal of trees and 
vegetation on bridleway to 
facilitate access. Removal of trees 
on bank required to install erosion 
protection

• Trees
• Buildability Statement describes need to avoid tree removal where 
possible. Where trees are removed they are the be replaced (5 or 6 
trees planted for every 1 tree removed) elsewhere on the Site.

Trees '• Hazards and Constraints Plan C-0003 Important tree/hedgerow • Contractor

• Avoid working below tree canopies
• Minimise trimming and felling of trees
• Ecology and tree surveys to be undertaken 
prior to vegetation and tree management 
• Conduct vegetation and tree clearance works 
outside of bird nesting season (March - 
September) 
• If works are undertaken during bird nesting 
season, nesting bird checks are to be 
undertaken 48 hours prior to works
• Replacement of trees removed at a 1:5 or 1:6 
ratio

DECOMMISSIONING / DEMOLITION

OPERATION AND MAINTENANCE / CLEANING

ENVIRONMENT 
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